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Design Workshop, Inc.
Landscape Architecture
Planning
Urban Design
Strategic Services

120 East Main Street
Aspen, CO 81611
970.925.8354

designworkshop.com

September 27, 2019 

Town Hall 
Parks & Recreation Director’s Office 
511 Colorado Avenue 
Carbondale, Colorado 81623

Re: Town of Carbondale Aquatics Facility Master Plan 

Dear Mr. Eric Brendlinger and Selection Committee:

We are pleased to submit our proposal for the Carbondale Aquatics Facility Master Plan. As 
members of the Carbondale community, we are excited at the opportunity to support efforts to 
improve a community asset we all love and that plays an important role in the lives of our children. 
Our project team brings a wealth of planning and design experience to this effort, including:
• Proven Pool Designs: Design Workshop leads pool efforts throughout the Roaring Fork Valley 

and the inter-mountain west. We have served as advisors to the Aspen Recreation Center (ARC) 
for over a decade and are currently under contract to study alternatives for expansion of their 
programs and facilities. Our partners in this effort – Water Technology Inc, Ballard King, and BRS 
Architects - have worked on municipal pools throughout Colorado, including the Gunnison and 
Breckenridge public pools.

• Master Plan Experience: As the consultant for the Carbondale Parks and Recreation Master 
Plan, we are not only familiar with the Master Plan process, but with how Carbondale is 
successfully implementing plans.  We have worked on various scales of Recreation Master 
Plans – from the South Suburban Parks system in the south Denver area to the West Gunnison 
Park Master Plan and understand how to scale appropriately. The Design Workshop team has 
also completed work as municipal staff members, ranging from the North Boulder Pool to the 
City of Aspen Offices.  

• Robust Community Engagement: Your Design Workshop team has successfully led 
engagement efforts for all manner of projects, including the award-winning engagement 
strategies for the 2012 Aspen Area Community Plan and the 2015 Carbondale Parks and 
Recreation Master Plan. We continue to innovate to make engagement fun and meaningful, 
tailored to communities and the people. Part of the reason we are drawn to this project is it 
provides another opportunity to build power of Hispanic residents to improve this civic purpose. 

I will serve as Principal, providing planning services for a variety of parks and recreation systems 
throughout Colorado and the country, but none are as much of an honor as your 2015 Parks and 
Recreation Master Plan. I credit working on this plan with showing me Carbondale is where I want 
to raise a child, and now my three-year-old takes swimming lessons at this pool. Jessica Garrow, 
the former Community Development Director for the City of Aspen, will act as Project Manager, and 
Nicholas DiFrank, a Carbondale P&Z member and former planner for the City of Boulder, will act 
as the Senior Landscape Architect. Our many years of public and private sector experience situate 
us well to understand the needs of this project – from big picture conceptualization to the details of 
ensuring an implementable solution. Our team will lead community engagement efforts, graphics 
and site planning, meeting materials preparation, and document production. 

We are excited to partner with the best aquatics firms in the business. Water Technology, Inc. will 
lead our pool planning and design efforts; Ballard King will provide detailed financial feasibility of the 
chosen solution. BRS Architects will ensure the built structures on the site match the overall pool 
context and meet the needs of the community. I know one measure of success for this plan is in 
being awarded competitive grants. Having led over two dozen GOCO funded planning efforts, I have 
a proven track record of projects receiving implementation dollars. 

We hope that our proposal materials express both our abilities to bring great value to this effort 
and also our commitment to Carbondale. We recognize what an important piece the John M. Fleet 
Swimming Pool is to community vision and improving quality of life for residents. Design Workshop 
is eager to assist Carbondale in further refining and updating the implementation of a new pool 
design and funding strategies. It would be an honor to be part of your team to see this project 
through. Please feel free to contact me on my cell phone at 970-401-1583 with questions or to 
request additional information.

Respectfully,

Anna Laybourn, AICP 
Principal-in-Charge



Design Workshop is an 
international design studio 
integrating landscape 
architecture, urban design, 
economics and engagement. 
Since the first ‘Workshop’ 
in 1969, the firm continues 
to innovate with each 
generation; leading clients 
through changing economic 
and environmental conditions 
impacting their communities.

We are a community of 
designers, planners and 
strategists, who share 
a deep commitment to 
improving social equity and 
addressing environmental 
justice through design. 

As we take on new, complex 
challenges, our conviction to 
value-based design remains 
constant.

We design for people – not 
just today but for future 
generations. Whether 
designing a private garden, 
a campus within a fragile 
ecosystem, or developing 
the vision for a 21st century 
park, we foster connections 
between people while 
creating meaningful, 
distinctive places.

Design 
Workshop 
is dedicated 
to creating 
Legacy 
projects for 
our clients, 
society and 
the well-being 
of our planet. 



Our Legacy

THE WORKSHOP

WE SKETCH. 
WE MAKE MODELS. 
WE BUILD PROTOTYPES. 

Projects in

30 + 
countries.

360 +
DESIGN +  

PLANNING AWARDS  

13
Precedent  

DW Projects  
published by 

the Landscape  
Architecture 
Foundation 8

DESIGN STUDIOS 

DW Legacy Design®

DW Foundation 
We are dedicated to giving 
back to our communities. 
We have established the 
DW Foundation, which 
offers time and materials to 
select community projects. 

We understand that the pace of change 
in our world requires a commitment to 
resilience and stewardship, which is why 
we’ve developed a design process that 
plans for the future and anticipates trends. 
Our approach includes four guiding 
elements-- Environment, Community, Art, 
and Economics. We call this process DW 
Legacy Design®.

Environment
We are stewards of the environment and  
champions for a sustainable future.

Community 
An inclusive engagement process is critical to (re) 
building the social fabric of the community.  
 

Economics
Projects must be financially sustainable to last 
generations. We need to consider market reality 
and return on investment.

Art
Art is an integral part of the human experience; 
it challenges assumptions and provokes thought 
while revealing beauty and meaning.



HOTEL JEROME COURTYARD RENOVATION | Aspen, CO
SITE IMAGE, Carbondale Pool | Design Workshop, Inc.
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Project Team

Design Workshop

Landscape Architecture, 
Master Planning & 
Community Engagement 

Design Workshop is an international design studio integrating the 
fields of landscape architecture, urban design, planning, economics 
and engagement. Since the first ‘Workshop’ in 1969, the firm 
continues to innovate with each generation, informed by changing 
economic context, collective input from a collaborative approach, and 
the natural systems impacting our communities. 

Much of our work is focused in the Inter-mountain West, finding 
solutions for these special places and people. We design for people – 
not just today but for future generations. 

Ballard King

Finance, Operations and 
Maintenance 

Ballard King & Associates, was established in 1992 by Ken Ballard and 
Jeff King in response to the need for market-driven and reality-based 
planning for parks and recreation agencies.  B*K has achieved over 26 
years of success by realizing that each client’s needs are specific and 
unique.  With over 70 combined years of recreation and parks planning 
experience in the public sector, our consulting firm has been involved 
with 20 park plan studies and 65 parks and recreation system plans.  

We focus our park planning efforts on market assessment, park 
amenity development, and park operations and maintenance.  From 
pinpointing specifics to broad visions, B*K provides direction to ensure 
the long-term viability of a parks project.  

Meet 
our 
Project 
Team

As the consultant for the Carbondale Parks and 
Recreation Master Plan, we are not only familiar 
with the Master Plan process, but with how 
Carbondale is successfully implementing plans. 
The three firms joining us are trusted partners and 
proven collaborators, each with a specialization and 
experiences relevant to this project.
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Project Team

Barker Rinker Seacat 
Architecture

Recreation Architecture 

Designing great places for communities has been the driving passion of 
Barker Rinker Seacat Architecture since its early beginnings more than 
43 years ago. We have assisted more than 250 organizations across 
the country in the strategic planning, master planning, programming 
and design of community facilities.

Recreation centers, active adult centers, and athletic complexes are 
the focus of our practice. The thread that runs through them all is our 
commitment to an interactive process that includes our clients in the 
design and development of their project. Decision makers must often 
navigate through a minefield of stakeholder groups and agency review, 
trying to balance the needs of all. We help facilitate “best-value” 
decisions unique to each organization.

Water Technology, Inc. 

Aquatic Planning & 
Engineering

The WTI team is a highly qualified group of individuals comprised 
of creative architects, landscape architects, engineers, designers, 
business developers and administrators, all with a passion for aquatics.  
Together, we combine our talents to develop original, aquatic facilities 
from concept to reality. 

Water Technology, Inc.’s (WTI) creative energy and passion embraces 
the philosophy that aquatic recreation completes communities and 
makes them a better place to live. 

• Waterparks

• Resort and Hotel Pools

• Competition Pools

• Faith Based Community Centers

• Water Playgrounds

• Public Facilities

• Therapy and Wellness Pools

• Schools and Universities
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Project Team

Anna Laybourn
PRINCIPAL IN CHARGE, AICP

Design Workshop

Anna takes a holistic view for integrated thinking for parks, recreation, trails, 
and open space conservation planning informed by her background in City and 
Regional Planning and natural resources management. She seeks a profound 
understanding of the people that she plans for and takes a special interest in 
engaging the public in innovative planning and design process. Some of the 
topics she has helped communities strategically address are: community health 
and wellness, infusing nature in the city, green infrastructure, funding sources 
and sustainable finance, regional trail connectivity, innovative youth outdoor 
programming, special events and festival planning, volunteering, visitor services, 
parks and open space tax voter support, recreation opportunities, and more. 

Selected Project Experience

Colorado Springs Parks & Rec Master Plan – Colorado Springs, CO 
Anna was the project manager for this master plan that addressed the financial 
challenges of the city parks department being underfunded to maintain 158 
developed parks, trails, and open space for a rapidly growing population of half a 
million people. 

Carbondale Parks, Recreation, Trails, and Open Space Master Plan – 
Carbondale, CO 
Anna served as the project manager, directing the plan content, economic 
study, and public engagement process.

South Suburban Parks & Rec Master Plan – Centennial, CO 
Anna served as the public engagement lead and plan content advisor for this 
10-year recreation plan to serve over 100,000 residents.

Joplin Independent Tourism Master Plan – Joplin, MO 
Anna utilized her expertise in developing recommendations for recreation, 
sports, events, creating vibrant downtowns and extracting public benefit from 
natural settings to create a plan that benefits the community quality of life. 

West Gunnison Park Master Plan – Gunnison, CO 
Anna was the Principal-in-Charge to create a site plan for affordable housing 
and a much-needed community park in the City of Gunnison. The process was 
highly successful in engaging a broad cross-section of the community with 
targeted youth and senior engagement.

Education
Master of Urban and Regional 
Planning, Ohio State University

Bachelor of Science in Environmental 
Design, University of Minnesota

Accreditations | Certifications
The Effective Facilitator

National Charrette Institute

American Institute of Certified 
Planners

Professional Affiliations
American Planning Association Small 
Town and Rural Area Division Vice 
Chair

YEP! Youth Engagement Planning 
Board Member

Selected Honors
2019 APA Economic Development 
Award: Los Alamos Strategic Tourism 
Plan

2017 APA Small Town Rural Areas 
Honor Award, Carbondale Parks Plan 

2016 APA Colorado Honor Award for 
General Planning: Colorado Springs 
Park System Master Plan

2015 Award of Excellence for a 
Comprehensive Plan: Adams County 
Open Space, Parks and Trails Master 
Plan. APA County Planning Division

2014 Award of Excellence in Research 
ASLA: Finding Connections to the 
Outdoors for Youth Families in Larimer 
County
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Project Team

Jessica Garrow
PROJECT MANAGER, AICP

Design Workshop

Jessica is a community development professional with nearly fifteen years of 
experience and a proven track record of successful planning implementation and 
community engagement. She has effectively managed significant and complex 
projects and budgets, worked to craft innovative planning policies, and promoted 
sustainable comprehensive planning. Prior to Design Workshop, Jessica worked 
as a land use planner and Community Development Director for the City of 
Aspen, Colorado. During that time she worked on economic development 
plans, as well as working on award winning and broad community engagement 
strategies, including on the Comprehensive Plan and a number of overhauls to 
the Land Use Code. Jessica enjoys collaborating with others to create solutions 
that respect diverse opinions, promote community values, and protect the 
characteristics that make communities unique.

Select Project Experience

Aspen Area Community Plan - Aspen, CO * 
Managing multiple consultants, tracking a $250,000 project budget for both 
the City of Aspen and Pitkin County, completing extensive data analysis, and 
managing public outreach efforts.  

Comprehensive Land Use Code Rewrite – Aspen, CO * 
Yearlong land use moratorium process that included a robust community 
engagement and outreach, managing multiple consultants, and navigating 
politically contentious conversations, resulting in updated parking and 
transportation requirements, Commercial Design Standards, affordable housing 
requirements, and policies to preserve commercial vitality.

Small Lodge Incentive Program – Aspen, CO * 
Established an incentive program for Aspen’s 14 small lodges based on 
broad engagement and financial analysis, creating benefits to improve energy 
efficiency, examine building code compliance, enable expedited city reviews, 
and establish a deed-restriction and fee reduction program. 

Transportation Impact Analysis – Aspen, CO * 
Creation of the first comprehensive transportation mitigation system in a rural 
Colorado community, implementing a consolidated multi-modal level of service 
(MMLOS) and transportation demand management (TDM) toolkit.

denotes work done prior to Design Workshop *

Education
Master of City & Regional Planning; 
Ohio State University

Bachelor of Political Science; 
University of Colorado

Professional Associations
American Planning Association (APA) 
Education Committee

APA Policy Committee

Micro-Credentialing Task Force

APA Divisions Council

Small Town & Rural Division Chair

YEP! Youth Engagement Planning 
Board Member

Recent Awards and Honors 
2017 Creation of Updated Commercial 
Design, Colorado APA Honor Award

2015 New Transportation Mitigation, 
Colorado APA Honor Award

2010 Aspen Area Community Plan 
Outstanding Planning Initiative,  
APA Small Town & Rural Division 

2010 Aspen Area Community Plan 
Colorado ASLA Merit Award

2009 Aspen Area Community 
Plan Colorado APA Community 
Engagement Award
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Project Team

Neighborhood Development & Beautification

PROJECT:  Canalscapes Urban Design
(in conjunction with Arizona State Univ.)

LOCATION:  Phoenix, Arizona
         
URBAN DESIGN STUDIO PROFESSORS:  
Lori Catalano (UCD)   
Nan Ellin (ASU)

BACKGROUND:
Graduate students from the University of 
Colorado at Denver’s Urban Design Program 
visited Phoenix for a week long data 
collection and project kick-off meeting with 
Nan Ellin (Integral Urbanism) and ASU 
graduate students to examine the City’s 
distressed canal system. 

DESCRIPTION:
As a response to the neglected canals, 
DiFrank considers a municipally activated, 
micro-hydro energy generation system that 
uses the collected alternative energy as a 
catalyst to spur urban and community 
revitalization efforts.  Value from the local 
energy production is then reinvested in 
addtional green technology and 
infrastructure.  The increased local energy 
transmission is then shared with prospective 
new businesses/developments as an 
incentive for economic growth and 
beautification efforts.  Infrastructure system 
development, local industry, and 
subsequent urban Canalscape mixed-use 
developments create jobs, increase social 
interaction, and expand commercial 
opportunities.  The final result is a positive 
context for sustainable new development 
along the newly appreciated and beautified 
urban canals.

Commercial/Industrial/Social Catalyst

Social Interface
Social Interface/Mirco-Hydro Perspective 

Catalyst Location & Associated Development

Nicholas DiFrank
SENIOR LANSCAPE ARCHITECT, PLA

Design Workshop 

Nicholas is a senior landscape architect and project manager with Design 
Workshop. He brings 15 years of experience in park planning and design, 
landscape architecture and urban design projects. His work focuses on the 
thoughtful integration between community values and sophisticated design 
concepts. He approaches each project with a balance of creativity and 
practicality to develop innovative solutions that respond to local needs and 
the dynamic opportunities within each site and its surrounding context. His 
professional background includes projects in park and recreation facilities, open 
space planning, civic design, urban design, historic preservation, campus and 
community design. He brings a thoughtful approach and passion for sustainable, 
place-based creative process to each project. His practice and professional 
approach blend his extensive experience in project management, team facilitation, 
public process and community engagement.  
 

Selected Project Experience 

Boulder Reservoir: Capital Projects & Site Management Plan–Boulder, CO   
As project manager and lead designer for 700-acre park, aquatic recreation 
and nature area, Nick led the Boulder community, special interest groups, City 
staff and facility management personnel through a three-year planning, design, 
construction and engagement process.  
 
Colorado Mountain College: Campus Master Plan Study - Aspen, CO  
Nick served as the project manager for a study of site potential and the expansion 
of campus facilities. Access and parking improvements, social gathering and 
outdoor classroom improvements were prioritized during the site programming 
portion of the project.  
 
Dakota Square Plaza - Boulder, CO  
Nick served as the lead designer for master planning and park design. The 
community space was designed to serve as the epicenter for family and social 
gatherings, focused on the integration of existing community facilities with park, 
play and social programming needs for the North Boulder community.  
 
Northwest Open Space - Northglenn, CO 
Nick led the master planning effort for City’s largest outdoor recreation facility. 
Based on community engagement and outreach process, a series of design 
alternatives were implemented that integrated playgrounds, splash-pad features, 
baseball, football and soccer fields, trails, and bathroom facilities with an 
ecologically rich wildlife habitat.

HEADSHOT

Education
Master of Landscape Architecture;  
University of Colorado Denver

Master of Urban Design; University of 
Colorado Denver 

Bachelor of Digital Imaging and 
Sculptural Installation; Wittenberg 
University

Licensure and Certifications
Registered Landscape Architect: State 
of Colorado #1359

Professional Affiliations

Commissioner - Carbondale Planning 
& Zoning Commission

American Society of Landscape 
Architects

American Planning Association

Downtown Colorado Incorporated

Recent Awards and Honors
Colorado APA Merit Award 
Community Resilience for Estes Park 
Downtown Plan

APWA Medium Community 
Engineering Project of the Year for 
Croke Reservoir

Colorado American Society of 
Landscape Architects Merit Award for 
Croke Reservoir

CPRA Design Award for Croke 
Reservoir
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Project Team

Ken Ballard
PRESIDENT, CPRP

Ballard*King & Associates

As a founding partner of Ballard*King & Associates, Ken has over 35 years 
of experience in parks and recreation planning.  Ballard*King & Associates 
was established in 1992 by Ken Ballard and Jeff King in response to the need 
for market driven and reality based planning for recreation agencies. Ken has 
provided planning, feasibility and operations consulting for more than 300 
recreation center projects across the country.  This includes studies for more 
than 30 different communities in Colorado.  Ken is well known for his vast 
knowledge of recreation programming, facility development and operations, as 
well as organizational planning and facility maintenance. His expertise has been 
developed over the years from a wide breadth of experiences within the parks 
and recreation field. 

Selected Project Experience

• Avon Aquatic/Recreation Center, Avon, CO

• Berthoud Recreation Center Study, Berthoud, CO

• Broomfield Community Center, Broomfield, CO

• Buchanan Park Recreation Center, Evergreen, CO

• Carbon Valley Recreation Center, Frederick, CO

• Erie Recreation Center, Erie, CO

• Ft. Lupton Recreation Center, Ft. Lupton, CO

• Golden Recreation Center Expansion, Golden, CO

• Longmont Recreation Center, Longmont, CO   

• Northglenn Recreation Center Study, Northglenn, CO

• Old Town Hot Springs, Steamboat Springs, CO

• Thompson Rivers Recreation Center Study, Milliken, CO

• Wheat Ridge Recreation Center, Wheat Ridge, CO

Education
Bachelor of Recreation and History, 
University of Colorado

Certified Parks & Recreation 
Professional

Professional Affiliations

Athletic Business Conference 
Advisory Board

Colorado Parks & Recreation 
Association

National Recreation & Park 
Association

Metropolitan State College of Denver 
– Former Adjunct Faculty

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

GUNNISON 

RECREATION CENTER 

Gunnison, CO 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .  

The City of Gunnison a historic, 

rural, college town, desiring to 

provide for the community needs 

built the community center to provide 

indoor recreational opportunities. The 

Gunnison Community Center 

includes a gymnasium, rock climbing 

wall, childcare space, meeting rooms, 

gymnastics space, teen center and 

lobby. 

B*K has completed numerous studies 

for the City of Gunnison helping 

them to move forward with the initial 

recreation center building, as well as 

additional studies to add an aquatic 

component to the existing facility. 

B*K provided the market analysis 

and operations pro-forma in 2003. 

Updates to the market analysis and 

operations pro-forma have also been 

completed to provide additional 

information. 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

FLAGSTAFF AQUAPLEX 

Flagstaff, AZ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The Aquaplex is a multi-generational, multi-

function recreation center with aquatics and so 

much more. The recreation center was designed to 

serve both the local community and also tourists.  

The center includes a large fitness and aerobic area 

overlooking the pool, cardio equipment, 

gymnasium, classrooms, 2 story rock climbing wall, 

lounge with fireplace, meeting and banquet space 

with catering kitchen, an elevated walk/jog track, 

childcare space, game room, vending machines and 

birthday party room.  

The aquatic components of the center include a 

8,643 square foot solar heated leisure pool, a lazy 

river current channel with vortex, kid’s splash area 

with zero depth entry and play features, plus 3 lane 

lap pool and 2 slides. 

In conjunction with an architectural team, B*K 

completed for the City of Flagstaff a comprehensive 

feasibility study for this aquatic and multi-

generational recreation facility. B*K's scope of 

services included the following:  partnerships, focus 

groups, market analysis, programming, stakeholder 

meetings and operations pro-forma. 
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Project Team

Douglass Whiteaker
PRESIDENT

Water Technology, Inc.

Douglass G. Whiteaker, President and Principal of Water Technology, Inc., has 
extensive knowledge and experience in the aquatic industry. He is dedicated 
to the planning, design, engineering and construction of aquatic facilities, and 
his engaging personality helps to facilitate a two-way sharing process with 
our clients. Doug helps the team to understand unique project demographics 
and public needs which ultimately results in team ownership of the project, 
producing the ultimate in project excellence. He excels in managing integrated 
project delivery teams, and his hands-on management abilities energize 
effective collaboration.

Selected Project Experience

• Carbondale Conceptual and Budgetary Efforts 2017 - Carbondale, CO

• Carla Madison Recreation Center - Denver, CO

• Eaton Community Recreation Center - Eaton, CO

• Douglas H. Buck Recreation Center - Littleton, CO

• Moorhead Recreation Center - Aurora, CO

• Town Park Pool - Telluride, CO

• Dove Waterpark - Grapevine, TX

• Reason Water Mine - Fairfax, VA

• Veterans Memorial Pool - Walla Walla, WA

Education
Bachelor of Recreation and History, 
University of Colorado

Certified Parks & Recreation 
Professional

Professional Affiliations

Athletic Business Conference 
Advisory Board

Colorado Parks & Recreation 
Association

National Recreation & Park 
Association

Metropolitan State College of Denver 
– Former Adjunct Faculty

project image project image
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Project Team

Jason Ringdahl
Project Manager, RA
Barker Rinker Seacat

Education
Bachelor of Architecture, 
North Dakota State University

Bachelor of Environmental Design 
North Dakota State University

Licensure
Registered Architect in Colorado

Keith Hayes
Principal-in-Charge, 
AIA
Barker Rinker Seacat

 
Education
Master of Architecture, 
University of Washington 

Bachelor of Environmental Design 
University of Colorado at Boulder

Licensure
NCARB, Colorado, Georgia, Michigan, 
Nebraska, Nevada, New Mexico, New 
Jersey, New York, Ohio, Oklahoma, 
Oregon, Washington

Accreditations / Certifications
Green Building Certification Institute 
LEED Accreditation

Jason is an experienced architect with extensive Colorado recreation experience. 
He pays close attention to the day-to-day details involved with putting together 
a good set of drawings, coordinates with subconsultants, and researches 
marketing opportunities all in the same day. 

Selected Project Experience

Trailwinds Recreation Center  - Thornton, CO
Northern Regional Recreation Center -  Charlotte, NC
The Center of Recreational Excellence (CORE) -  Hobbs, NM
Brighton Adult Recreation Center  - Brighton, CO
Olathe Community Center  -  Olathe, KS
Hatfield-Chilson Recreation/Senior Center Addition & Renovation  - Loveland, CO
The REC at Grapevine  - Grapevine, TX

Keith Hayes has been with the firm since 1995 and became a Principal in 1999. 
He has more than thirty years experience designing public architecture including  
community and recreation centers, municipal office buildings, visitor centers 
and schools. Keith’s strength lies in his commitment to his clients to assure 
that they are heard and their facility needs are met. As a Principal and Project 
Manager, Keith excels in his attention to details and his ability to juggle the 
many tasks necessary to assure an excellent project. Keith has spoken about a 
variety of recreation issues at state and national conferences. Keith is a LEED 
Accredited Professional. 
 
Selected Project Experience 
 
Montrose Recreation Center - Montrose, CO 
Berthoud Parks and Recreation Master Plan - Berthoud, CO 
Candelas Neighborhood Activity Center - Arvada, CO 
Des Moines Aquatic Study  - Des Moines, WA 
Georgetown Aquatic Facility Feasibility Study  -  Georgetown, TX 
Denver Recreation Facilities Assessment  - Denver, CO 
Sammamish Community Aquatic Center  - Sammamish, WA 
Durango Recreation Center - Durango, CO



STORY MILL COMMUNITY PARK | Bozeman, MT
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Project Experience

2017 APA COLORADO

HONOR AWARD,
COMMUNITY 
ENGAGEMENT

2017 APA SMALL 
TOWN & RURAL AREA

HONOR AWARD,
OUTSTANDING 
PLANNING  
INITIATIVE

Carbondale Parks, 
Recreation & Trails 
Master Plan
Carbondale, Colorado

Design Workshop

Design Workshop was selected by the Town 
of Carbondale to update the 2004 Parks, 
Recreation & Trails Master Plan. Faced 
with uncertainty in funding to maintain and 
improve existing parks and recreation facilities, 
Design Workshop developed strategies to 
improve efficiency in service delivery, identify 
partnerships, and provide recommendations 
for financing and funding strategies. The public 
engagement was strategically approached to 
overcome the challenges of reaching groups of 

people that typically have not been involved 
in past plan creation in Carbondale. Focus 
groups and survey advertisement methods 
were tailored to reach Latino/Hispanic 
populations (nearly 40% of Carbondale’s 
population), youth, seniors, commuters, and 
non-residents. As a result, nearly 100 people 
participated in focus groups, more than 
double the number of survey responses were 
received to be statistically valid, and goals 
for representation of various demographic 
groups were exceeded. This level of 
public involvement in the plan creation and 
understanding of their values and priorities 
lead to a highly supported Master Plan.
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Client
Eric Brendlinger 
Recreation Department 
Director 
Town of Carbondale 
970.510.1277
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Town Park Pool
Telluride, Colorado

Water Technology, Inc.

The Town Park Pool project involved the design 
of a new outdoor swimming pool to replace 
the existing pool in Telluride. WTI worked with 
Allison Construction and The Pool Company 
to perform a design/build delivery of the first 
phase, a 25 yard, 6-lane pool. 

WTI also planned for and did all of the 
preliminary work for a future leisure pool 
during the first phase and was hired in 2016 to 
complete the design and engineering for the 
construction of the leisure pool.

Outcomes
WTI was proud to work with this beautiful 
mountain community to efficiently deliver 
outdoor aquatic space. The new lap pool is 
well-loved by the community and has a full 
deck in the summer.

Client

Town of Telluride

Stephanie Jaquet 
Parks and 
Recreation Director

PO Box 397

Telluride, CO 81345

P. 970.728.8458

sjaquet@telluride-co.
gov

Town of Telluride

Ryan McGovern

Recreation 
Supervisor

PO Box 397

Telluride, CO 81345

P. 970.728.8458

rmcgovern@
telluride-co.gov

Cortez Recreation 
Center
Cortez, Colorado

Ballard*King & Associates

The  City of Cortez, a small rural com munity 
frequented by visitors to Mesa Verde National 
Park, offers a variety of activities at this multi-
faceted recreation center. The 46,000 SF 
center is a vibrant elem ent of a 100-acre park 
complex. With a wide array of components, the 
recreation center offers a variety of activities 
for all ages and ensures fun for everyone!  The 
Cort ez Recreation Center components include 
a competition lap pool, family pool with slides, 
water spouting spray features, a lazy river/
resistance pool, 1-meter diving board, and 
enclosed tube slide. Additionally, there are 

two racquet ball court s, a gymnasium, multi-
purpose rooms and c hildcare space. 

Ballard*King & Associates provided the 
programming and operations analysis for this 
recreation center facility. 

Architect

Barker Rinker Seacat 
Architecture

Aquatic Planner

Water Technology 
Inc.

Facility Planner

Ballard*King & 
Associates

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

CORTEZ RECREATION 

CENTER 

Cortez, Colorado 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .  

The City of Cortez, a small rural 

community frequented by visitors to Mesa 

Verde National Park, offers a variety of 

activities at this multi-faceted recreation 

center. The 46,000 SF center is a vibrant 

element of a 100-acre park complex. With a 

wide array of components, the recreation 

center offers a variety of activities for all 

ages and ensures fun for everyone!  The 

Cortez Recreation Center components 

include a competition lap pool, family pool 

with slides, water spouting spray features, a 

lazy river/resistance pool, 1-meter diving 

board, and enclosed tube slide. 

Additionally, there are two racquet ball 

courts, a gymnasium, multi-purpose rooms 

and childcare space. 

Ballard*King & Associates provided the 

programming and operations analysis for 

this recreation center facility. 

Architect: Barker Rinker Seacat Architecture  

Aquatic Planner: Water Technology Inc.            

Facility Planner: Ballard*King & Associates 
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Client

City of Gunnison

Contact 

Dan Ampietro, 
Director of Parks and 
Recreation 

970.641.8421

Budget 

$7.6 Million

Completion 

2009

Gunnison 
Community Center 
Aquatic Addition
Gunnison, Colorado

Barker Rinker Seacat Architecture

The city of Gunnison, Colorado sought to add 
a new indoor aquatic center to its 26,000- s.f. 
Gunnison Community Center, built in 2005. 
Although not the architect for the original 
building, Barker Rinker Seacat Architecture 
was selected to develop a conceptual design 
that would meet the city’s budgetary, aquatic 
programming and sustainability goals while 
blending with the original building’s character.

Gunnison provides an extremely challenging 
climate in which to build an indoor aquatic

center, with low temperatures reaching -40 
degrees Fahrenheit and daytime highs below 
zero for several consecutive weeks. The annual 
average temperature is a mere 37.5 degrees.

The 21,757-s.f. addition nearly doubled the 
size of the facility. Amenities include a six-lane 
competitive lap pool with a three-meter diving 
area, multipurpose leisure/therapy pool andtwo 
waterslides. The addition included expansion of 
the men’s and women’s locker rooms as well as 
four new, separate cabana locker rooms.

2013 TRAPS

RECREATION  
FACILITY  
DESIGN  
FOR THE
NORTH  
TEXAS REGION

 
Client

Grapevine Parks & 
Recreation

Chris Smith, Deputy 
Director

1175 Municipal Way

Grapevine, TX 76051

P. 817.410.3473

chriss@
grapevinetexas.gov 

Dove Waterpark
Grapevine, Texas

Water Technology, Inc.

Water Technology, Inc. (WTI) was hired by the 
City of Grapevine in 2012 for the renovation of 
its existing pool located in Dove Park. The six 
lane, L-shaped swimming pool with attached 
diving and a small children’s pool no longer 
met the needs of the growing community of 
Grapevine. Grapevine, Texas, located between 
Dallas and Fort Worth, has a population of 
50,514, grows to over 120,000 people during 
the day time and encompasses an area of 
approximately 35.85 square miles.  

The new pool opened May 25, 2013 to a full 
crowd despite the cloudy weather.  The $2.7 
million dollar renovation rivals neighboring pools 
with an expanded swimming area, zero depth 
entry with interactive play structure and shade, 

water spray tunnel, and geysers; activity pool 
with floatable play features, water walk, aqua 
climbing wall, a drop slide and runout side. 
The pool also has plenty of shade and lounge 
opportunities for guests including underwater 
bench seating, a wet deck lounge with chairs. 

Outcomes
The pool renovation preserved local history 
that was cherished by the community while 
offering updated aquatic amenities for today’s 
sophisticated users. 
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Flagstaff Aquaplex
Flagstaff, Arizona

Ballard*King & Associates

The Aquaplex is a multi-generational, multi-
function recreation center with aquatics and 
so much more. The recreation center was 
designed to serve both the local community 
and also tourists. The center includes a large 
fitness and aerob ic area overlooking the pool, 
cardio equipment, gymnasium, classrooms, 2 
story rock climbing wall, lounge with fireplace, 
meeting and banquet space with catering 
kitchen, an elevated walk/jog track, childcare 
space, game room, vending machines and 
birthday party room. 

The aquatic components of the center include 
a 8,643 square foot solar heated leisure pool, 
a lazy river current channel with vortex, kid’s 

splash area with zero depth entry and play 
features, plus 3 lane lap pool and 2 slides. 

Outcomes
In conjunction with an architectural team, 
B*K completed for the City of Flagstaff a 
comprehensive feasibility study for this aquatic 
and multi-generational recreation facility. B*K’s 
scope of services included the following:  
partnerships, focus groups, market analysis, 
programming, stakeholder meetings and 
operations pro-forma.

South Suburban 
Parks & Recreation 
Master Plan
Centennial, Colorado

Design Workshop & Barker Rinker Seacat 
Architecture

This largest parks and recreation Special District 
in the state of Colorado needed a Master 
Plan to transparently communicate to its over 
155,000 residents how their taxes would be 
wisely used to improve outdoor and indoor 
offerings over the next 10 years. They also 
needed to better understand the expectations 
and variety of needs in six communities 
and three counties they serve. In addition 
to a Master Plan, the District requested a 
companion Strategic Plan; an internally-focused 
plan that helps SSPRD identify and address its 

mission, vision, goals and develop strategies 
for operations. Design Workshop engaged 
more than 2,4000 citizens in providing input 
and also the majority of their 1,500 staff and 
Board members. As the first comprehensive 
District-wide Master Plan, research and 
partnership meetings were important to align 
efforts throughout the region. Action steps and 
measurements for success are established in 
these plans to guide the District in reaching 
their goals. These plans were utilized to 
leverage support for two voter ballot measures 
for funding, both of which passed by large 
margins (80% and 70%).

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

FLAGSTAFF AQUAPLEX 

Flagstaff, AZ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The Aquaplex is a multi-generational, multi-

function recreation center with aquatics and so 

much more. The recreation center was designed to 

serve both the local community and also tourists.  

The center includes a large fitness and aerobic area 

overlooking the pool, cardio equipment, 

gymnasium, classrooms, 2 story rock climbing wall, 

lounge with fireplace, meeting and banquet space 

with catering kitchen, an elevated walk/jog track, 

childcare space, game room, vending machines and 

birthday party room.  

The aquatic components of the center include a 

8,643 square foot solar heated leisure pool, a lazy 

river current channel with vortex, kid’s splash area 

with zero depth entry and play features, plus 3 lane 

lap pool and 2 slides. 

In conjunction with an architectural team, B*K 

completed for the City of Flagstaff a comprehensive 

feasibility study for this aquatic and multi-

generational recreation facility. B*K's scope of 

services included the following:  partnerships, focus 

groups, market analysis, programming, stakeholder 

meetings and operations pro-forma. 

 

 

 

 

 

Client

Rob Hanna, 
Executive Director

South Suburban 
Park & Recreation 
District 
303-798-5131 
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Water Mine 
Waterpark Addition
Reston, Virginia

Water Technology, Inc.

Water Technology, Inc. (WTI) was hired to 
provide programming and design services for 
the renovation and addition of aquatic amenities 
to the existing Water Mine Family Swimmin’ 
Hole waterpark. WTI performed a series of 
programming meetings with the owner, and 
a market analysis completed by Ballard * King 
and Associates, to determine the next additions 
for the waterpark.  

From the initial studies, WTI designed the 
addition of two outdoor spray pads adjacent to 
the existing lazy river. Both the Tot Spray pad 
and the Activity Spray pad carry the “old west” 
theme and bring new thrills to Lake Fairfax. 

Outcomes
The design team collaborated to repurpose a 
previously underused space by creating age and 
zone specific spray pads that would entertain 
a variety of ages and abilities. The new spray 
pads offer exciting amenities with reduced 
operating costs because of the lack of standing 
water. 

Client
Fairfax County Park 
Authority 
Melissa Emory, PE

12055 Government 
Center Pkwy

Fairfax, VA 22035

P. 703.324.8752

melissa.emory@
fairfaxcounty.gov

Client

City of Woodland 

Contact

Cindy Keating; 
Parks & Recreation 
Director

719.687.5225

ckeating@city-
woodlandpark.org

Budget

$12.1 Million 
(Construction)

Size 

24,530 SF

Completion 

October 2017

Woodland Aquatic 
Center
Woodland Park, Colorado

Barker Rinker Seacat Architecture

Barker Rinker Seacat Architecture worked 
with the City and residents to define key 
program elements, coordinate site selection, 
and design a facility that serves the needs of 
the community and the region. The final site 
is adjacent to Woodland Park High School to 
support a new team, and saved millions of 
dollars in site development costs.

Following the City’s mission for the project, 
the design of the new aquatic center includes 
a six-lane lap pool with one-meter diving 
board, a leisure/play pool, multi-purpose/
party rooms, child watch, locker rooms and 

family cabanas, and support and administration 
spaces to facilitate a variety of activities. The 
facility will support competitive swim meets, 
youth swimming instruction, adult swimming 
instruction, lifeguard training, water aerobics, 
lazy river warm water therapy, water slide, 
scuba training, kayak training, paddle boarding, 
and aqua recovery.
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2018 AWARD

WPRA  
SPOTLIGHT 
AWARD

2019 ATHLETIC 
BUSINESS

AQUATIC  
DESIGN  
PORTFOLIO  
FEATURE

 
Client

City of Walla Walla

Jim Dumont, 
Parks & Recreation 
Director

55 Moore Street

Walla Walla, WA 
99362

P. 509.527.4527

Veterans Memorial 
Pool
Walla Walla, Washington

Water Technology, Inc.

After much anticipation, the City of Walla Walla 
reopened the Veterans Memorial Pool to an 
excited community for the first time in over ten 
years. Multiple attempts were made to acquire 
a bond for the repairs and in February 2015 
the $5.8 million bond was passed to build a 
50-meter by 25-yard pool. 

Alongside the prime architect, WTI was proud 
to deliver design and engineering services to 
the City of Walla Walla. The rejuvenation of this 
facility was truly one-of-a-kind with attention 
being given to each and every swimmer’s 
needs. From slack lines to floatables, from 
water slides to zero depth entry areas, each 

activity is designed to appeal to different user 
groups. 

Outcomes
This cost effective pool was designed with 
sustainability in mind. By utilizing part of the 
existing pool shell, Walla Walla was able to save 
$200,000 over new construction.

2017 COLUMBINE 
AWARD 

NEW  
FACILITIES 
COLORADO 
PARKS &  
RECREATION 
ASSOCIATION 
Client

Montrose Recreation 
District 

Contact

Ken Sherbenou; 
Grand Junction 
Parks & Recreation 
Director

970.254.3866

Budget

$28.8 Million

Montrose 
Community 
Recreation Center 
& Field House 
Montrose, Colorado

Barker Rinker Seacat Architecture

The design of the Montrose Recreation 
District’s Community Recreation Center is the 
result of several previous planning assignments 
where Barker Rinker Seacat Architecture 
wascontracted to help with developing a 
program, design and building community 
support for the new recreation facility.

The final design of the 80,103-s.f. center is 
equally divided between the Aquatics, Sports

and Fitness portions of the building, featuring 
a 5,500-s.f. leisure pool, a 10-lane, 25 yard 

x 8 lane, 25 meter competitive pool, three 
gymnasiums, large family game area, children’s 
indoor play area, a second level fitness area, 
track and support spaces. The competitive pool 
will be the largest public pool on the western 
slope and is designed to include both highly 
competitive and recreational uses to provide 
swimming for all the citizens of the district.
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Client

City of Sidney, 
Nebraska

Contact 

Gary Person; City 
Manager

308.254.4444

garyperson@
cityofsidney.org

Budget 

$4.0 Million

Completion 

Feasibility Study - 
2014 

Construction - 2016 

Sidney Aquatic 
Center
Sidney, Nebraska

Barker Rinker Seacat Architecture

The City of Sidney hired Barker Rinker Seacat 
Architecture to determine the feasibility of 
constructing a new municipal swimming pool/
aquatic complex for the citizens of Sidney.

The project consisted of the analysis of three 
sites, user group and public meetings, as 
well as working directly with the City Council 
to determine best options. The result was 
multiple options for satisfying the needs of 
the community. The components investigated 
included outdoor competitive swimming, 
outdoor leisure swimming, an indoor wellness 
pool, locker rooms and support facilities.

In 2014, the City hired BRS again to complete 
the design for the first phase of the feasibility 
study - the Sidney Aquatic Center. The Aquatic 
center features a 6 lap lap pool as well as a 
leisure pool with zero depth entry, splash zone, 
lazy river, and a water slide. The bathhouse and 
mechanical building are modest and make the 
maximize the small budget by using pops of 
color and exposed wood in the entryway.

Matchett Park 
Master Plan
Grand Junction, Colorado

Design Workshop

The 1992 Grand Junction Parks, Recreation, 
and Open Space Master Plan identified the 
need for a regional park in the north-central 
area of the City, resulting in the acquisition of 
the 205 acre Matchett Park property in 1996. 
Today a majority of the park is operated under a 
farm lease, with many neighbors using the farm 
roads for walking, running, disc golf, and biking. 
The City’s other parks and recreation facilities 
are seeing intense use, and demand for facilities 
has continued to increase. Matchett Park 
provides the opportunity to meet the needs 
of the local and regional population in a state 
of the art park. The master planning process 

included a rigid public engagement process to 
help the community prioritize its needs, visions, 
and goals for the future of Matchett Park. The 
master plan will be used as a blueprint for the 
long-range vision of the park’s development. 
It will also provide detail to assist the City in 
applying for grants and outside funding to 
implement portions of the design. 

Client

Traci Wieland, 
Recreation 
Superintendent

City of Grand 
Junction 
traciw@ci.grandjct.
co.us 
970.925.3846 
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This Master Plan 
represents an 
opportunity to create 
an aquatics facility for 
the next 40 years. 

Project Understanding and Approach
Creating an Aquatics Facility Master Plan for the Town of 
Carbondale is an important step in aligning the community, 
aquatics stakeholders, Town staff, the Parks & Recreation 
Commission, and Pool Steering Committee Members 
toward an updated aquatics facility.  The Parks & Recreation 
Commission and Town staff have laid important groundwork 
in moving this effort forward, and we look forward to 
building on the support and engagement completed to 
date.  This Master Planning effort will create a framework 
for decision-making and budgeting over the next 5-10 years 
and will position the Town of Carbondale to implement a 
successful pool update.  For this project, we propose a 
scope of work that will support you in addressing these 
critical factors:

• Lead Effective Community Engagement (inclusive of 
families, youth, individuals with special needs, senior 
population, representatives of our diverse community) 

• Develop a Comprehensive Aquatic Facility Concept Plan

• Understand Costs and Financial Feasibility

• Identify Funding Opportunities

• Understand Environmental Considerations

Lead Effective Community Engagement

Issue Definition 
The community engagement efforts in 2018 successfully 
set the Town up for the Great Outdoors Colorado 
Grant that is funding this Master Plan effort.  The Town 
engaged aquatics user groups, and while there is clear 
support to move forward, there are varying interests 
among these groups yet to be reconciled.  A critical 
aspect of our work will be to distill the many desires 
into an implementable project that a majority of the 

Historic Parks Master Plan | Colorado Springs, CO
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community and user groups can 
support.  The town’s commitment to 
providing activities, exercise, social 
gathering for everyone should be 
celebrated with this opportunity to 
create somethings special with a 
legacy for many generations. 

How we will Address this Issue 
The following is our commitment 
to supporting you in a meaningful 
and inclusive input process. We are 
committed to: 

• Proof- we will work with you to 
define goals for demographic and 
representational inclusivity and 
develop methodology for tracking 
achievement of those goals. 

• Transparency- we will synthesize 
input and show how the linkage of 
public and decision-maker input is 
used in the Master Plan.  

• Strategic- we will be thoughtful in 
the types of questions and means 

of outreach being appropriate for 
the audience and project stage.

• FUN!- Carbondale’s personality 
exudes creativity and sociability.   
We live in this town and our 
children are learning to swim at 
this pool. The survey and public 
events should be engaging 
and enjoyable. We often utilize 
methods such visual preference 
activities, keypad polling, and 
board-game like activities to make 
meetings efficient and fun. 

 
Develop a Comprehensive 
Aquatic Facility Concept Plan

Issue Definition 
This Master Plan represents an 
opportunity to create an aquatics 
facility for the next 40 years.  It 
should be a civic gem as one enters 
town and sees it from Main Street. 
There are many designs that could 
be considered as part of the overall 

aquatics design, including the size, 
function and location of the pool, 
the seasonality of the pool, the 
bathhouse and other built needs..  
Fun new features to consider include 
kiddie pool, splash zone, shade and 
amenities for using the spaces around 
the pool, ability to host more classes, 
integration with the surroundings, 
safety, and security. 

The different user groups will have 
different expectations of the key items 
needed for the project to be deemed 
a success, as has been seen in the 
2018 survey work completed by the 
Town.  Similarly, the refinement of the 
length of the pool season and the built 
structure required to accommodate 
longer seasons is a critical factor 
that should be addressed.  The RFP 
mentions a potential different, though 
unidentified, location for the pool, as 
well as options for refurbishment or 
replacement.  This is an important 

SITE IMAGE, Carbondale Pool | Design Workshop, Inc.
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issue that needs to be clearly 
addressed early in the process to 
ensure continued progress.  Given 
these diverse potential paths, ensuring 
alignment throughout the process 
and providing clear options will be 
important. 

How we will Address this Issue 
It is critical for the process to identify 
options for the pool design and refine 
them quickly to move toward an 
aligned vision and implementable 
Master Plan.  Using our combined 
expertise, the project team will 
work with the Steering Committee 
to identify any critical items for 
inclusion in the final concept plan.  
Additionally, we recognize that not all 

options, no matter how interesting, 
are viable.  Our approach enables 
different options to be considered and 
discussed and then move to refine 
those that should move forward.

Our proposed team combines 
national expertise with small town 
familiarity and experience. We have a 
long history of working together and 
look forward to bringing our highly 
collaborative approach to Carbondale.

Water Technology Inc. has a 
track record of creating high quality 
community-specific pool designs, 
including the draft concept plans 
created for the John M Fleet Pool in 
2015.

Ballard King has a keen ability to 
understand and project operating 
costs and feasibility related to 
operations, on-going maintenance, 
and construction.   

BRS Architects has extensive 
experience working in mountain 
communities to create the associated 
building amenities to support the 
needs of aquatic users.

Design Workshop has built a 
reputation for its ability to assimilate 
complex ideas and design elements 
into implementable designs.  Our 
work on the Carbondale Parks and 
Recreation Master Plan is just one 
example of our local master planning 
work that has been effectively 

Bartholomew Pool | Austin, TX
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implemented due to inclusive 
community engagement and drafting 
with an eye toward feasibility. We 
have extensive experience with built 
pool projects in both the public and 
private realms and are known for 
accuracy in our design knowledge and 
financial feasibility.

Understand Costs and 
Financial Feasibility

Issue Definition 
Perhaps the most critical factor for this 
project is understanding the cost for 
ongoing maintenance and programs, 
as well as the final design.  If the 
cost of programs and maintenance 
is not understood, a design approach 
could miss a critical factor or could be 

unviable.  Similarly, if the final cost for 
the design is not estimated accurately, 
future funding could be more difficult 
to secure.

How we will Address this Issue 
Though our work designing and 
constructing pools locally, and 
our project team’s experience in 
operations of public aquatics facilities 
throughout the state, we can provide 
the Town with accurate financial 
numbers that reflect the conceptual 
design ideas.  Our project team will 
provide a realistic project budget 
for the different design scenarios, 
as well as ongoing operations and 
maintenance.  Additionally, our 
experience enables us to include basic 

financial information throughout the 
refinement of the conceptual designs 
to ensure the Steering Committee 
and community have a thorough 
understanding on what each design 
concept may cost to implement.

Identify Funding 
Opportunities

Issue Definition 
Timing for this project is critical 
to ensure the maximum funding 
options are available. In order to move 
forward, the Town needs a realistic 
scope of amenities that can then 
be used to understand the scale of 
funding needed. This will enable the 
project team to assist in identification 
of potential funding options. 

West Enfield Pool Renovation | Wimberley, TX
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We recognize the cost recovery is not always a goal of a facility that provide a vital service to the community, such as 
swim lessons to youth, rehabilitation for the injured, senior health, first aid and water safety training, etc. However, it is 
important to ensure fees are calibrated appropriately with the pool enhancements. 

How we will Address this Issue 
Our team has extensive experience working through funding opportunities for similar projects throughout Colorado. Led 
by Ballard King and Design Workshop, we will identify potential funding opportunities, including:

• An analysis of the opportunities for new bonding authority given the expected expiration of the Recreation Center 
Bond.

• Recommendations on grant funding sources, include GoCo Grants, Garfield County, the Robert Wood Johnson 
Foundation, Step Into Swim, USDA Community Facilities Program, Outdoor Recreation, and local fundraising.  Our 
team has a proven track record of creating Master Plans that successfully receive grant funding from various entities, 
including GoCo.

• Update and refinement of recommendations on increasing the ½ dedicated sales tax in the Parks and Rec Master 
Plan.

• Recommendations, made in consultation with the Town’s Finance Director and Recreation Director, regarding the 
subsidy levels for the aquatics facility.

• Recommendations on moving forward with fundraising opportunities and structure. 

Understand Environmental Considerations 

Issue Definition 
Carbondale has made a commitment to environmental sustainability. The existing pool was not designed at a time when 
eco-design was a focus and its operations efficiency continues to be challenged as it ages. 

How we will Address this Issue 
We have worked on projects that are on the cutting edge of environmental design. This project will consider green energy 
opportunities for solar, heat exchange, and efficient equipment systems. We will look at ways to reduce water demands, 
limit construction impacts, integrate water-wise and reduced maintenance landscape treatments, and address user safety 
and comfort through reducing chemical reliance and providing for shade.



WORK 
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SITE IMAGE, Carbondale Pool | Design Workshop, Inc.
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Scope of Services
The following narrative describes a comprehensive list of 
services required to prepare an analysis of existing data; 
support engagement of the general public, stakeholders, 
and user groups; develop a conceptual plan; assess 
financial feasibility and funding options; and prepare a final 
Aquatics Facility Master Plan document that will guide 
the redevelopment of the John M Fleet Pool.  While the 
following scope is organized in a linear manner, many of 
the tasks may actually proceed in a parallel or concurrent 
fashion.

The project will be divided into five Phases, per the RFP:

I. Project Initiation and Administration

II. Research, Evaluation, and Data Analysis

III. Community Engagement and Needs Assessment

IV. Financial Feasibility Assessment

V. Plan Documentation and Adoption

Phase 1  Project Initiation and Administration

Task 1.1 Project Kickoff
Design Workshop will launch the effort with a Project 
Kickoff meeting with the Town of Carbondale staff to 
identify the key individuals and groups that should be 
involved in the Master Plan process, as well as identify 
data needs and sources.  While we are very familiar with 
the pool as users ourselves, a guided site tour at this phase 
will assist in understanding the space from a more fine-
grained perspective.

Objectives of the Project Kickoff will include:

• Introduce the team and our planning process.  The 
Design Workshop team will be present in person, and 
the teams from Water Technology Inc., Ballard King, 
and BRS will be available by phone. 

• Confirm the project work plan, stakeholder 
engagement and schedule

• Obtain input from Town staff at the project onset.

• Pinpoint the topics for additional research and 
evaluation, particularly as it relates to additional location 
options.

• Initial review of pool records related to use and 
financials implications. 

• Understand critical success factors of this project.

• Establish project goals and outcomes.

• Begin scheduling engagement opportunities, 
particularly for future meetings with the Parks and 
Recreation Board and the Board of Trustees.

• Site tour to establish common understanding of the 
site for Town staff and the consultant team.

• Discuss the Steering Committee make-up and 
schedule.  We propose that the consultant team assist 
the Town in identifying key groups and individuals 
with specific types of knowledge or representing the 
population be included on the Steering Committee.  In 
our experience, this helps refine the overall goals of a 
steering committee process and sets the project on a 
positive path forward.
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• Discussion of a suggested list of 
community outreach methods and 
advertisement avenues. 

Deliverables:

• Meeting agenda and meeting 
notes

• Detailed project work plan and 
schedule

• Internal communication plans

• One day kickoff meeting 

• Public outreach/advertisement 
strategies list

Anticipated Town Responsibilities

• Identification of Steering 
Committee members and their 
appointment process

• Identify Town attendees for Kick-
off

• Attendance and participation in 
topics discussed at the Kick-off 
meeting and site tour

• Meeting space support

Task 1.2 Meetings, Project 
Management and Reporting 
Every phase will involve project 
management from Design Workshop’s 
Principal-in-Charge and the Project 
Manager. Design Workshop strives 
to ensure quality through clear 
communication and dialogue with 
our clients and amongst our team. 
We believe progress meetings with 
the project manager should be held 
at least once every month or more 
according to major milestones.  This 
schedule would be determined in the 
kick-off meeting identified in Task 1.1.

It is important that the initial 
framework and process be informed 
by the key stakeholders, including the 
Steering Committee, as well as the 

Parks and Recreation Board and Board 
of Trustees.  For this reason, we 
propose Kick off Meetings with these 
groups as well.  These meetings 
would be facilitated by Design 
Workshop with staff as support.

We propose a kick-off meeting with 
the Board of Trustees and the Parks 
& Recreation Commission at a joint 
work session.  This will enable these 
key stakeholders to meet together 
and identify the goals and objectives 
of the Aquatics Facility Master Plan 
Process.  In order to ensure these 
groups are updated about the project, 
we propose additional in-person 
check-ins at the draft and final phases 
of the project.  

The following Steering Committee 
Meeting participation by the Design 
Workshop team is anticipated.  These 
will have Design Workshop staff in-
person, and would include other team 
members via phone as appropriate.  
We anticipate being involved in up to 
5 steering committee meetings taking 
place roughly every 2 months.  The 
schedule would be determined as 
part of the kick-off meeting identified 
in Task 1.1. Topics for the meetings 
might include: 

1. Steering Committee Kick-off 
Meeting including Goals and 
Introductions (representatives 
from Water Technology Inc, 
Ballard King, and BRS Architects 
via phone)

2. Review of the Data Analysis

3. Public Engagement Preparation 

4. Review of Financial Feasibility 
Analysis

5. Framework Plan and 
Recommendations Review 
(representatives from Water 

Technology Inc, Ballard King, and 
BRS Architects via phone)

Deliverables:

• Meeting participation with 
Board of Trustees and Parks & 
Recreation Board (3)

• Meeting participation with the 
Steering Committee (5)

• Percentage complete project 
report by task and monthly 
invoices (once a month)

• •Project Management calls / 
meetings with Town project 
manager (10)

Anticipated Town Responsibilities

• Assembly of a Steering 
Committee

• Attendance and participation 
in topics discussed at project 
management meetings

• Meeting space reservation

• Review of percentage complete 
project report and invoices

Phase 2  Research, Evaluation, 
and Data Analysis

Task 2.1 Research and Base Map 
Inventory  
Data collection and review will occur 
throughout Task 2 to assess the 
availability and completeness of 
information to be utilized in the plan 
creation.  We will map key existing 
conditions at the John M Fleet Pool 
based on available survey and GIS 
information, including property lines 
and setbacks, easements and access 
ways to adjacent parcels, tree and 
landscape features, and the existing 
aquatics facilities.  
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We will also gather any additional 
relevant materials at this phase, 
including anticipated level of service, 
staffing levels, operational budget 
information, pool usage records, 
general town budget information, 
and any existing studies or data 
identified as critical during the Kickoff 
Meeting.  As authors of the 2015 
Parks & Recreation Master Plan, 
we are familiar with the document’s 
recommendations for the aquatics 
facilities.  We can provide a summary 
of this chapter, including areas 
for potential further refinement or 
implementation.  

Review of all data will be summarized 
and displayed in a series of maps and 
narratives establishing the existing 
conditions and anticipated trends in 
population and growth. All maps will 
be prepared for review by the staff 
and Steering Committee prior to public 
release.

The overall approach to this phase of 
work will be highly informed by the 
recent pool engagement efforts.  We 
propose a summary report for the 
community feedback gathered to date 
to inform the community engagement 
efforts for this project.

The following individual items will be 
prepared:

1. Demographic Trends: Relevant 
last 5 years’ worth of pool 
and recreation user data and 
overall demographics trends in 
Carbondale.

2. Community Engagement: 
Narrative and graphic summary 
of the community engagement 
efforts completed to date.

3. Site Plan: Utilizing exhibit survey 
data to create map diagrams of 

the existing conditions, including 
landscape and vegetation, utilities, 
and access points to street and 
adjacent parcels.

4. Land Use Map: Mapping of 
zoning, land use, transportation, 
and proposed future development 
on adjacent parcels.

5. Budget Trends: Review of current 
financial information, general fund 
subsidies, and summary of current 
funding sources.

6. Operational Overview: Narrative 
Summary of operations data and 
use information for the existing 
aquatic center, including the type 
of programs and services that are 
offered, and a review of staffing 
numbers and maintenance 
practices.

7. Existing Planning Summary: a 
summary and early identification 
of potential next steps related to 
the Aquatics chapter in the Parks 
and Recreation Master Plan.

Deliverables:

• Narrative summary of relevant 
report background information 

• PDF color maps at an appropriate 
scale (24”x36”) - large enough 
for use at public meetings, 
presentations, etc.

• PDF Color maps at 11”x17” size 
for inclusion in the summary 
document

Anticipated Town Responsibilities

• Data collection support and 
release of pertinent information, 
including complete site survey 
and GIS data, as-built drawings, 
as well as any available site 
geotechnical analysis and reports

• Review and verification of data 
and mapping

Optional Task: Additional Property 
Investigations 

Should additional locations be 
determined by the Town as viable 
options to pursue in this process, 
similar mapping exercises could occur, 
for an additional fee. For purposes of 
anticipating services, we assume in 
this optional task investigation of up 
to two (2) additional sites if required. 
Evaluation criteria for comparing 
location options will be created that 
take into account high-level financial 
implications and design opportunities. 

Task 2.2 Interviews and 
Benchmarking 
We will conduct interviews of 
key stakeholders to understand 
existing pool programming, funding 
and reporting.  These will include 
interviews with the Pool Manager, 
Recreation Director, and Finance 
Director.  If additional interviews are 
needed, these would be identified as 
part of the Project Kick-Off meeting.  
The interviews will focus on existing 
staffing, management and operations, 
budget and funding, and general user 
trends.  A standard set of interview 
questions will be developed for Town 
review, to enable the consultant 
team to interview different town staff 
members.  For instance, it may be 
most appropriate for Ballard King to 
complete interviews with the Finance 
Director, and Design Workshop or 
Water Technology Inc to complete 
interviews with the Pool Manager.  As 
part of the interviews, Ballard King will 
complete a deeper dive tour of the 
facility with available Town staff.
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As part of this data gathering and analysis task, we 
will complete benchmarking for up to three (3) other 
communities.  These will be identified in consultation 
with Town staff and the Steering Committee, but our 
initial ideas include Silverthorne, Gunnison, and Rifle.  The 
benchmarking will include a profile of demographic and 
economic trends. The benchmarks will be used to inform 
creation of a profile of existing and projected community 
demographic user groups and future economics.    

Deliverables:

• Standardized Interview Questions

• Narrative summary of interviews 

• Narrative summary of 3 benchmark communities

Anticipated Town Responsibilities

• Participation as interviewees and scheduling of staff

• Interview space support

• Confirmation of benchmark communities

Task 2.3 Data Summary Report and Initial Design 
Alternatives
Informed by Tasks 2.1 – 2.2, we will provide a brief overall 
summary report, which will include:

• Financial Summary of the existing funding, staffing, and 
management issues.  

• Engagement Summary of the community engagement 
efforts undertaken to date, including the 2018 Pool 
Survey and Pool Forum.  

• Benchmark Summary of the communities researched 
and their demographic and economic trends compared 
to Carbondale.

This summary report will assist in identifying key questions 
for the survey and other engagement opportunities 
identified in Task 3.  

Additionally, we will provide initial Design Alternatives at 
this stage that respond to the site analysis, are based on 
previous community engagement, and identify program 
elements based on preliminary financial analysis.  These 
would not necessarily be two specific alternatives, but 
would include a “kit of parts,” including different options 
for pool amenities, pool shape, initial site planning, shading, 
programming, etc.  Input from the entire consultant team 
will be used in this phase to ensure robust alternatives. The 

Design Alternatives would be reviewed by Town Staff and 
the Steering Committee, who will identify any preferred 
concept alternatives or elements, including the preferred 
site location for use in the Task 3 community engagement 
opportunities. 

Deliverables:

• Narrative summary report

• Initial Design Alternatives presented to Town staff and 
Steering Committee

Anticipated Town Responsibilities

• Review of summary reports and Design Alternatives

Phase 3  Community Engagement and Needs 
Assessment

Task 3.1 Public Engagement Plan
Our team will assist in the identification of key stakeholder 
groups and recommend the best methods and materials 
for stakeholder and general public engagement tailored 
to their interests, convenience of participating, and stage 
of the project. In addition to the Steering Committee 
meetings in Task 1.2, Design Workshop staff will assist 
with one Community Capture Event, and one Design 
Charrette. Our team’s role will be active listeners, 
facilitators, and activity leaders.

Historic Parks Master Plan | Colorado Springs, CO
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Hotel Jerome Courtyard | Aspen, CO, Design Workshop, Inc.

We recommend a day of scheduled 
interviews or focus groups for the 
key aquatic user groups, including lap 
swimmers, day camps and summer 
school programs, class participants 
in Water Aerobics, Aqua Zumba and 
Aqua Zen, class participants and 
their parents in the “learn to swim” 
programs, parents and extended 
family members who purchase 
season pool passes, locally-based 
teen and adult recovery programs, 
and employee lifeguards and pool 
managers.  We recognize that the 
community engagement opportunities 
should be completed in both English 
and Spanish.  We have the ability to 
provide written translation services 
within the Design Workshop team 
and have two staff members able to 
provide in person Spanish translation 
at the Public Open House and 
Conceptual Design Charrette.  Should 
additional services be identified 
as part of the Project Kick-Off, we 
suggest using community partners, 
such as English in Action.

Additionally, we recommend that 
advertisement for the survey and 
community open house be on the 
many free community / business 
bulletin boards throughout the 
community, as well as on KDNK, in 
the Sopris Sun, LatinX outlets, and on 
the Town of Carbondale outlets (such 
as: the Town website, Facebook page, 
etc.). Using the Parks and Recreation 
Board, Town email lists, and Steering 
Committee networks will also be an 
important avenue to spread the word 
about engagement opportunities. 

Finally, we recommend the creation 
of a “Meeting in a Box” that would 
enable community organizations, 
interested citizens, and even 
classrooms to provide their feedback.  
We would create a standard kit that 
would include activities, questions, 
and a format for recording feedback.   
This will allow groups to participate in 
their own meetings or settings such 
as school groups, senior rec programs, 
library programs, and groups such 
as English in Action.  These would 

be collected after the Community 
Capture Event identified in Task 3.3.

Deliverables:

• Overall Engagement Plan, 
with final dates for the Survey, 
Community Input Capture Event 
and Design Charrette 

• Advertisement text and graphics 
for use in print, online, and radio 
media

• One day of focus group meetings 
with user groups

• “Meeting in a Box” materials

Anticipated Town Responsibilities

• Meeting space support

• Identification, scheduling, and 
advertising costs

• Identification of additional 
translation service needs

• Identification of community 
organizations

Task 3.2 Online Survey
Based on past experience developing 
surveys for parks, recreation, and open 
space prioritization, we will work with 
you to craft survey language and will 
host an online survey to complement 
the proposed public engagement. 
This will help ensure that community 
members not able to attend the 
scheduled in-person meetings will 
have an opportunity to share their 
input on the final concept designs. We 
utilize software called Qualtrics , an 
online survey platform, that has been 
successful in similar communities and 
allows for complexity of questions 
that may include visuals. The survey 
would be available in both English and 
Spanish. 

We proposed that the bulk of the 
surveying be completed online, as this 
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tends to be the most cost effective 
and can help increase response rates.  
However, we also recommend that 
targeted paper surveys be available 
at key outreach events and for key 
populations, including seniors. Town 
staff or volunteers would be tasked 
with inputting and hard copy survey 
responses.  The Town has indicated 
in the RFP the ability to send surveys 
via mail, so we recommend a notice 
and link for the survey be sent in a 
postcard format, or as part of the 
utility billing process.

Deliverables:

• Survey question options draft

• Survey draft online format and 
advertising prompts

• Spanish translation of survey

• Online survey hosting for 3-week 
period  

• Summary results tables

Anticipated Town Responsibilities

• Review and revisions to survey 
questions 

• Outreach and advertisement to 
publicize the survey

• Review of survey results

• Distribution of survey

Task 3.3 Community Input 
Capture Event
As part of the effort to engage a 
broad segment of the community and 
involve them in the survey capture, 
we will create an opportunity for 
input at an existing community event.  
Depending on the final schedule 
determined at the Project Kick-Off 
meeting, we recommend this either 
be a pool party event at the John M 
Fleet Pool, or be part of a First Friday 
Event. 

Anticipating your schedule aligns 
best with a First Friday event or other 
community event we would like to 
work with Town staff to establish 
a booth with volunteer support to 
gather feedback on exhibit boards 
with visual preference questions that 
were included in the survey. This will 
allow for youth and those that are 
less likely to participate in a survey to 
provide input. We will also hand out 
project business cards to encourage 
people participate in the online survey 
and sign up for project updates. Other 
activities to engage youth, such as 
interactive games, model building or 
vision coloring will be used to broaden 
the types of input collected and 
people engaged. 

Deliverables:

• One (1) Community Input Capture 
Event with all associated boards 
and engagement materials.

Anticipated Town Responsibilities

• Event space support

• Door Prizes, such as Day Passes 
to the Rec Center/Swimming 
Pool, or other Town of Carbondale 
specific swag

• Event volunteers

• Event booth and project banner

Task 3.4 Conceptual Design 
Charrette
In order to further refine the work and 
create a robust final plan, a Conceptual 
Design Charrette to refine ideas into 
a Master Plan document is critical.  
This Charrette will focus on engaging 
key stakeholders, as well as general 
community members interested in the 
progress of the work.  

Using the feedback from the Survey 
and the Community Event, staff will 

bring a set of Preferred Alternatives 
to the Steering Committee for review. 
The feedback from the Town Staff 
and Steering Committee will guide 
the preferred alternative and options 
included in the Conceptual Design 
Charrette. At the end of the Charrette 
we would have a Preferred Option that 
will become the basis for the Aquatics 
Master Plan and final deliverables in 
Task 5.

The Workshop will focus on aquatic 
programming and design, with 
participation from staff of both 
Water Technologies Inc and Design 
Workshop.  Using the Design 
Alternatives identified in Task 2.3, 
the primary goal of the Charrette is to 
begin to develop and refine an aquatic 
program consisting of prioritized 
aquatic goals, objectives and intended 
activities and uses of the aquatic 
spaces and features informed by the 
Steering Committee’s work and the 
previous community engagement.  
The Charrette will include the 
following elements:

• Discuss and Confirm Aquatic 
Goals, Objectives, Activities and 
Uses

• Discuss and Confirm 
Opportunities, Needs, and 
Constraints 

• Develop Aquatic Program and 
Capacities 

• Discuss Number of Pools, Pool 
Zones and Depths 

• Discuss Potential Funding 
Mechanisms 

Deliverables:

• Half-a-day Charrette with 
all associated boards and 
engagement materials.
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Bartholomew Pool | Austin, TX

Anticipated Town Responsibilities

• Meeting space support

• Invitations to stakeholders

Phase 4  Financial Feasibility Assessment

Task 4.1 Operations Analysis 
We will work closely with the Town throughout the process to ensure we have the right data to develop a comprehensive 
Operations Analysis,  This will include ensuring that we understand the existing management, operations, and 
maintenance needs, as well as tracking how those might change through the Design Alternatives and Preferred Option 
identified in Tasks 2 and 3.  

We will develop an overall Operations Analysis that addresses the financial feasibility of the preferred solutions.  Led by 
Ballard King, an operations plan for the proposed new aquatic center will identify:

• All operating costs, 

• Hours of operation, 

• Revenue sources, and 

• Fee structure for the facility

Deliverables:

• Financial Assessment, including operations and overall funding.

Anticipated Town Responsibilities

• Review of draft assessment
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Squaw Creek Resort – Olympic Valley, CA

Phase 5  Plan Documentation 
and Adoption

Task 5.1 Draft Master Plan 
A draft Master Plan package will be 
developed to describe the preferred 
design goals, intent and program 
as developed through the concept 
development process.  The document 
will include:

• Identification of Preliminary Water 
Activities and Features for the 
Preferred Option 

• Development of Rough Order of 
Magnitude (ROM) Aquatic Cost 
Opinion 

• Assessment of possible funding 
sources for capital construction 
and any anticipated operational 
shortfall

• Updated schedule and pricing 
information for the Preferred 
Option

• Mapping and graphics to support 
the plan

• Summary of community 
engagement

• Summary of process and data 
gathered

• Rendered concept plan

The draft will be presented to Town 
staff and the Steering Committee 
for review and comments. We also 
propose that the plan be provided 
to the Parks and Recreation Board 
and the Board of Trustees to ensure 
they support the overall direction and 
ideas in the Draft Plan.  This could 

be done via a staff presentation or as 
an informational memo.  The Project 
Manager will be available to attend a 
meeting to assist in the presentation 
and discussion.

Deliverables:

• Draft Master Plan, including maps 
and graphics.  

• 1 rendered concept plan and 1 
rendered perspective illustration

• Powerpoint presentation for use 
with the Parks and Rec Recreation 
Board and the Board of Trustees

Anticipated Town Responsibilities

• Review of draft Master Plan 
package  

Task 5.2 Final Master Plan  
Based on comments from the 
Steering Committee and Town Staff, 
we will finalize the report and prepare 
a cover memo for adoption by the 
Parks and Recreation Board and the 
Board of Trustees.

Deliverables:

• Final Master Plan, including maps 
and graphics. 

• Cover memo to accompany the 
plan’s review with the Parks and 
Recreation Board and the Board of 
Trustees 

Anticipated Town Responsibilities

• Review of Final Master Plan 

• Comments compilation and 
direction

• Scheduling Parks and Rec Board 
and Board of Trustees Review 

Assumptions

WTI will base design upon standard 
soils conditions with an assumed 
bearing capacity of 2,500 pounds per 
square foot. If soil conditions differ, 
or include expansive, environmental, 
high groundwater, organics or other 
deleterious conditions, additional 
structural services and fees may be 
required. 

The Town will provide site survey files 
that are complete and align with GIS 
data files. 
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

WEEKS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

Project Award

Phase 1: Project Intitiation & Administration

Task 1.1 Project Kick-Off

Task 1.2 Meetings, Project Management and Reporting

Phase 2: Research, Evaluation & Data Analysis

Task 2.1 Research and Base Map Inventory

Task 2.2 Interviews and Benchmarking

Task 2.3 Data Summary Report

Phase 3: Community Engagement & Needs Assessment

Task 3.1  Public Engagement Plan

Task 3.2 Online Survey

Task 3.3 Public Open House

Task 3.4 Conceptual Design Charrette

Phase 4: Financial Feasibility Assessment

Task 4.1 Operations Analysis

Phase 5 Plan Recommendations & Deliverables

Task 5.1 Draft Master Plan

Task 5.2 Final Master Plan

Meetings

We are able to meet the 10-month timeframe identified for this RFP.  Assuming a contract approval in October, our team 
would complete the project by the end of August 2020.  Additionally, in consultation with the Steering Committee and 
Town staff, as part of the Final Master Plan we will create an overall implementation timeline that the Town can use to 
implement the preferred design and funding opportunities.  

During the project, we propose monthly check ins with the Project Manager from the Town to ensure the project is 
on the right track and we are anticipating any items that may come up.  Our proposal includes five meetings with the 
Steering Committee, three meetings with the Board of Trustees and Parks and Recreation Board, and two community 
events.  
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

WEEKS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

Project Award

Phase 1: Project Intitiation & Administration

Task 1.1 Project Kick-Off

Task 1.2 Meetings, Project Management and Reporting

Phase 2: Research, Evaluation & Data Analysis

Task 2.1 Research and Base Map Inventory

Task 2.2 Interviews and Benchmarking

Task 2.3 Data Summary Report

Phase 3: Community Engagement & Needs Assessment

Task 3.1  Public Engagement Plan

Task 3.2 Online Survey

Task 3.3 Public Open House

Task 3.4 Conceptual Design Charrette

Phase 4: Financial Feasibility Assessment

Task 4.1 Operations Analysis

Phase 5 Plan Recommendations & Deliverables

Task 5.1 Draft Master Plan

Task 5.2 Final Master Plan

Our schedule is outlined by week and shows the key meetings.  The key meetings are proposed as follows:

• Week 1 – Project Award and Approval by Board of Trustees (Oct 22)

• Week 3 - Kick-Off meeting with Town Staff (Week of Nov 4)

• Week 7 –Kick Off Meeting with Steering Committee, Parks and Recreation Board, and Board of Trustees (Week of 
Dec 2)

• Week 16 – Steering Committee Meeting (Week of Jan 27)

• Week 17 – Community Input Capture Event (February 7 First Friday)

• Week 25 – Steering Committee Meeting (Week of April 6)

• Week 26 – Design Charette (Week of April 13)

• Week 33 – Steering Committee Meeting (Week of June 1)

• Week 34 – Work Session with Parks and Recreation Board and Board of Trustees to review Draft Plan (Week of June 
8)

• Week 42 – Steering Committee Meeting (Week of Aug 3)

• Week 43 – Final Plan review with Parks and Recreation Board (Week of Aug 10)

• Week 45 – Final Plan Adoption with Board of Trustees (Week of Aug 17)
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Fees

Fees

Phase 1: Project Intitiation & Administration $5,930

Task 1.1 Project Kickoff $2,430

Task 1.2 Research, Evaluation & Data Analysis $3,500

Phase 2: Research, Evaluation & Data Analysis $17,955

Task 2.1 Research and Base Map Inventory $7,890

Task 2.2 Interviews and Benchmarking $3,725

Task 2.3 Data Summary Report and Initial Design Alternatives $6,340

Phase 3: Community Engagement & Needs Assessment $19,280

Task 3.1 Public Engagement Plan $2,000

Task 3.2 Online Survey $3,660

Task 3.3 Community Input Capture Event $4,230

Task 3.4 Conceptual Design Charrette $9,390

Phase 4: Financial Feasibility Assessment $6,800

Task 4.1 Operations Analysis $6,800

Phase 5 Plan Recommendations & Deliverables $21,480

Task 5.1 Draft Master Plan $17,560

Task 5.2 Final Master Plan $3,920

Fees $71,445

Estimated Reimbursable Expenses (travel, printing, meeting materials) $3,500

Total Fees $74,945

The below assignment of fees is based on our understanding of the scope.  It includes a breakdown by task and for each 
of our sub consultants.  We are able to refine this breakdown as needed during the project award negotiation.  

We have also identified an optional task for Additional Property Investigations, should the Town be interested in exploring 
different locations in more detail than is outlined in Task 2 of our proposed Scope of Work.

Optional Task: Additional Property Investigations $4,000



Design Workshop $41,445

Principal in Charge $6,000

Project Manager $18,400

Landscape Architect $10,675

Project Assistant 6,370

Project Fee Breakdown

Sub-consultants 

Water Technology, Inc. $10,000

Ballard*King $15,000

BRS Architects $5,000

Reimbursable Expenses $3,500

Total Fees and Expenses $74,945



www.designworkshop.com

DW LEGACY DESIGN®

Legacy Design is the defining element of our 
practice. It is our commitment to an elevated 
level of design inquiry to arrive at the optimal 
solutions for clients. The process ensures that 

our projects reflect the critical issues facing 
the built environment and that they deliver 

measurable benefit to clients and communities. 
It is the foundation of the firm’s workshop 

culture and guides all projects.


